
Status of Various Projects – December 2023 
 

 

 

 PRIMARY STAFF TARGET 

COMPLETION 

DATE(S) 

 

HOME Grant Morris/Foster 2024  House #3 on W. Blythe St. was torn down last week. 

House #2 is over 70% complete. The same contractor 

that is building house #2 will be building house #3 so 

timing on #3 will depend on finishing house #2. 

Back Alley Paris Foster/Morris/ 

Ray  

June 2024  “Destination Paris” is currently in the conceptual phase. 

Dan Knowles is again the artist.  

2018 STBG Project for 

Signalization & Safety Upgrades 

at 3 Intersections Downtown 

Foster/Morris Fall 2024  Final Right of way plans are at TDOT. Waiting on 

NTP to Right of Way. Finalizing Preliminary 

Construction plans for submittal when NTP to Right 

of Way is received. TLM addressing comments on 

final NEPA document.  

Rison St Bridge Replacement Foster/Morris Summer 2024 Staff had secured 7 out of 8 construction easements 

from property owners but recently we discovered an 

issue with one of them. We need to resolve outstanding 

issues with two of the easements before we can move 

forward with this project. 

 

2020 Multimodal Access Grant 

for 4 Downtown Intersections 

Foster/ Morris Fall 2024 Excess land process continues. Submitted preliminary 

construction plans. Began receiving comments from 

TDOT on preliminary construction plans. Right of 

Way acquisition process continues. TLM has received 

plats and easement descriptions from the surveyor. 

The city attorney is working on Title Opinions. Final 

Utility Coordination completed, and certification 

package submitted to TDOT for review.  

 

2022 Multimodal Access Grant 

for Tyson/M.W. Intersection 

Upgrades & Sidewalk 

Foster/Morris Fall 2025  Waiting on NTP to design from TDOT. TLM is 

working on a preliminary construction estimate. TLM 

is working on adding sidewalk connection to asphalt 

shoulders on Veteran’s Drive.  

 

2021 TA Grant for Sidewalk 

Project along Fairgrounds & 

Royal Oak 

Foster Winter of 2026 TLM continues to work on the preliminary layout and 

the SCD form.  

 

TDEC Water Infrastructure 

Improvement (WII) Grant 

Foster Spring 2026 City-wide hydraulic modeling continues. Field 

verification of preliminary survey has been completed 

and markups have been provided to surveyor on the 

Brooks St. drainage project.  

 

Downtown Improvement Grant Morris/Crouch/Foster Summer 2023 We have an additional project moving forward and 

work has begun. Estimated completion date December 

2023 due to weather. This project is 50% complete. 

Municipal Facilities Project Foster Dependent on 

Direction 

This project has hit a snag. The SHPO (State Historic 

Preservation Office) has determined the existing City 

Hall building is historically significant and should be 

preserved. Staff is working through a resolution to this 

issue. 

Volunteer Sidewalk Issue Foster ASAP Field verification of preliminary survey completed, 

and markups delivered to surveyor. Revised survey 

received. Surveyor clarifying information on one of 

the driveways. Design has begun.  

 


